CR 129 PROJECT
FACT SHEET

Updated March 2021

County Commissioner:
Project Limits:
Project Status:

Commissioner Russ Boles, Precinct 4
South of Brushy Creek to North of the Southern Williamson County Line
Project design expected to be complete summer 2021, followed by right-of-way
acquisition; construction anticipated to begin in spring 2022.
Issues to Be Addressed: Safety and mobility issues; limited sight distance at the top of the hill
Project Engineer:
Garver

PROJECT OVERVIEW:
Williamson County is planning for the reconstruction of CR 129 from south of Brushy Creek to just north of
the southern Williamson County line. The existing CR 129 roadway is two 10-foot lanes (one lane in each
direction) with no shoulders.
Improvements to CR 129 will include:
•
•
•

Adjusting hill elevation to address sight distance issues
Widening lanes from 10 feet to 11 feet
Adding two-foot shoulders on either side of the road

EXISTING CR 129

PROPOSED CR 129

PROJECT AREA:

WHY THE PROJECT IS NEEDED:
Due to elevation differences, CR 129 has limited sight distance for drivers approaching the hill. This poses
a safety concern for drivers along CR 129. By constructing these improvements, Williamson County is
protecting the safety of its residents, and ultimately, their quality of life.

Stopping Sight Distance:
The distance a driver needs to be able to see to
stop and avoid colliding with something in the
roadway.
TIMELINE AND NEXT STEPS:
• Summer 2020
• Begin project design
• Collect technical and environmental data
• Fall/Winter 2020
• Refine proposed design
• Identify right-of-way (ROW) needs
• Spring 2021
• Complete project design
• Begin ROW acquisition
• Spring 2022
• Anticipated construction start
• Fall 2022
• Anticipated construction completion

Source: TxDOT Design Manual

MORE INFORMATION
For more information about this project, please visit wilco.org/CR129. Please reach out by phone or
email with questions or comments to Williamson County at 512-943-1195 or roads@wilco.org with
“CR 129” in the subject line.
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